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MICHIGAN DEPARTMENT OF NATURAL RESOURCES

INTEROFFICE COMMUNICATION

April 13, 1989

TO: Christine Iversen, Contract Administrator
FROM: Brady'Boyce, Project Administrator

SUBJECT: North Bronson Industrial Area RI/FS
Augmentation of DPO #88 GA 7299 (for Phase II)

I am requesting an increase to the referenced project assignment for
this site. The state RI/FS contractor for the site is Warzyn
Engineering. The increase requested is $650,000. This increase is
necessary to cover the anticipated Phase II portion of the remedial
investigation and to allow completion of the feasibility study. Attached
are five copies of the Phase 11 Scope of Work and Cost Estimate which
describes the proposed additional tasks and costs which we believe will
be necessary. Also attached is the project assignment form and OF 60.
Details of the project tasks and budget will be identified upon
completion of project Work Plan Addenda.

As you are aware the account and cost center numbers of this, and all,
projects have been recently changed. The new number for this site is

110-75-4565-46024. You will also note a revised project period to allow
for the additional work.

Thank you for processing this project assignment. If you have any
questions or need any additional material, please let me know as soon as
possible in order to meet the wid-April deadline for assignment if
Warzyn is to be retained as the contractor for this site.
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